Nebraska Department of Roads Date: 07.08.2015 Nebraska Department of Roads Date: 07.08.2015
Estimate Summary to Contractor Page: lof4 Estimate Summary to Contractor Page: 1lof4
Contract ID: 8935 Vendor ID: 2122 WATTS ELECTRIC COMPANY Contract ID: 8935 Vendor ID: 2122 WATTS ELECTRIC COMPANY
Est Number: 0005 Pay Period End Date:  06.30.2015 Est Number: 0005 Pay Period End Date:  06.30.2015
Contract Location: Total to Date  Prev to Date This Estimate
DISTRICT 8 SNAPSHOT CAMERAS Estimate Type: PROG Current Contract Amt Total Earnings $144,953.35 $144,953.35 $.00
$193,682.24  gtockpiled Materials $14,689.20 $14,689.20 $.00
Contractor: Original Contract Amt Gross Earnings $159,642.55 $159,642.55 $.00
ontractor: Date Lot 10.24.2013 $193.682.24 Retainage $.00 $.00 $.00
WATTS ELECTRIC COMPANY ate Let: e Escrow Amount $.00 $.00 $.00
13351 DOVERS ST e Date swafdeg- i-is-zgi % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .19. .
: 75% Net Earnings  $159,642.55  $159,642.55 $.00
Date Notice for Work to ]
Begin: 12.01.2014 % Time Comp
WAVERLY NE 68462-2516 gin: 255 069  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 12.01.2014 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)786-2270 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
CHERRY ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
GRANT Asphalt Adj $.00 $.00 $.00
Diesel Fuel Adj $.00 $.00 $.00
HOLT Petrol Adj $.00 $.00 $.00
Matl Discrepancy Payment Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ;
Number  Project Number Number Ref Ref Total for Adjustments $.00 $.00 $.00
Post Post
Payment $159,642.55 $159,642.55 $.00
80935 000 ITS-STP-ITSN(8) 320.88 222.00 ELECTRICAL
Project Manager District Engineer
Adkisson, Jason 06.30.2015 Lehn, Jason 07.01.2015
ITS Project Manager Construction Engineer
Olson, Steve 07.01.2015 Halstead, Kerri 07.01.2015
Controller
Burling, Laurie 07.07.2015
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Est Number: 0005 Pay Period End Date:  06.30.2015 Est Number: 0005 Pay Period End Date:  06.30.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8B ELECTRICAL 0009 0009 A074.14 21.94 64.000 1,404.16
0001 0001 0001.90 7.40 144.000 1,065.60 2-INCH CONDUIT, JACKED LF 64.000 1,404.16
SIGN DAY EACH 144.000 1,065.60 0.000 0.00
12.000 88.80 0.000 0.00
0.000 0.00 0010 0010 A079.29 3.65 2,004.000 7,314.60
0002 0002 0030.80 17,000.00 1.000 17,000.00 #1 AWG CU CONDUCTOR LF 2,004.000 7,314.60
MOBILIZATION LS 1.000 17,000.00 0.000 0.00
1.000 17,000.00 0.000 0.00
0.000 0.00 0011 0011 A079.30 2.95 2,055.000 6,062.25
0003 0003 A001.05 1,007.60 11.000 11,083.60 #3 AWG CU CONDUCTOR LF 2,055.000 6,062.25
PULL BOX, TYPE PB-2 EACH 11.000 11,083.60 1,875.000 5,531.25
4.000 4,030.40 0.000 0.00
0.000 0.00 0012 0012 A079.32 2.45 2,085.000 5,108.25
0004 0004 A069.14 3.70 613.000 2,268.10 #6 AWG CU CONDUCTOR LF 2,085.000 5,108.25
1-INCH CONDUIT IN TRENCH LF 613.000 2,268.10 1,890.000 4,630.50
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 A079.43 2.25 2,048.000 4,608.00
0005 0005 A070.10 3.95 35.000 138.25 #8 GROUNDING CONDUCTOR LF 2,048.000 4,608.00
1 1/2-INCH CONDUIT IN TRENCH LF 35.000 138.25 1,255.000 2,823.75
457.000 1,805.15 0.000 0.00
0.000 0.00 0014 0014 A401.40 24,743.35 5.000 123,716.75
0006 0006 A070.13 4.20 604.000 2,536.80 40" TOWER CAMERA SITE EACH 5.000 123,716.75
2-INCH CONDUIT IN TRENCH LF 604.000 2,536.80 4.000 98,973.40
0.000 0.00 0.000 0.00
0.000 000 GROUP 8B ELECTRICAL Contracted 193,682.24
0007 0007 A074.10 19.59 82.000 1,606.38 Current 193,682.24
1-INCH CONDUIT, JACKED LF 82.000 1,606.38 In place 144,953.35
0.000 0.00 This Estimate 0.00
0.000 0.00 Totals for contract Contracted 193,682.24
0008 0008 A074.12 15.03 650.000 9,769.50 Current 193,682.24
1 1/2-INCH CONDUIT, JACKED LF 650.000 9,769.50 In place 144,953.35
670.000 10,070.10 This Estimate 0.00

0.000 0.00
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Contract ID: 8935 Vendor ID: 2122 WATTS ELECTRIC COMPANY Contract ID: 8935 Vendor ID: 2122 WATTS ELECTRIC COMPANY
Est Number: 0005 Pay Period End Date:  06.30.2015 Est Number: 0005 Pay Period End Date:  06.30.2015
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \Item Cd Hltem Desc \
A001.05  PULL BOX, TYPE PB-2 | A401.40 40’ TOWER CAMERA SITE
Project 80935 000 Project 80935 000
Prpsl Line Nbr 0003 Proj Line Nbr Prpsl Line Nbr 0014 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 2
0002 S.P. Initial Payment 11.00 8,415.00 Cl 300676 0003 S.P. Adjustment -3.00 -19,812.00 14-009
puulbox & cover w/ weld lug 24 pbl pedestal mount cameras and grade 60 rebar for
0003 S.P. Adjustment -3.00 -2,295.00 Cl 300676 0004 S.P. Adjustment -1.00 -6,604.00 14-009
puulbox & cover w/ weld lug 24 pbl pedestal mount cameras and grade 60 rebar for
0004  S.P. Adjustment -1.00 -765.00 Cl1 300676 Total for stockpile nbr 2: 1.00 $6,604.00
puulbox & cover w/ weld lug 24 pbl Total for proposal line nbr 0014: 2.00 $9,334.20
Total for stockpile nbr 1: 7.00 $5,355.00 Total for item code A401.40: 2.00 $9,334.20
Total for proposal line nbr 0003: 7.00 $5,355.00 Total remaining for contract: $14,689.20
Total for item code A001.05: 7.00 $5,355.00
\Item Cd Hltem Desc \
A401.40 \40' TOWER CAMERA SITE
Project 80935 000
Prpsl Line Nbr 0014 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0001 S.P. Initial Payment 5.00 13,651.00 314122
40' towers for each camera site.
0003 S.P. Adjustment -3.00 -8,190.60 314122
40' towers for each camera site.
0004 S.P. Adjustment -1.00 -2,730.20 314122
40' towers for each camera site.
Total for stockpile nbr 1: 1.00 $2,730.20
Stkpl Nbr 2
0002 S.P. Initial Payment 5.00 33,020.00 14-009

pedestal mount cameras and grade 60 rebar for






